COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1

ESTI MATE RUN 09/ 27/ 2012

ESTI MATE SUMVARY 14:52: 41
CONTI D C18334 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 18334-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 110.0 DAYS TIME ALLOW 11/2/2012 FI XED COVPLETI ON DATI
R5 FY 12 FASTER CULV W OF PAGO PERCENT TI ME: 73.83 ORI G TIME ALLOW 11/2/2012 FI XED COMPLETI ON DATI
PROJECT NO FSA 1602- 132
R5 FY 12 FASTER CULV W OF PAGO
NAME OF ROAD: 160A
PRQJECT COUNTI ES: ARCHULETA
CONTRACTOR:
TRI AD VESTERN CONSTRUCTORS, | NCORPORATED PAY PERI OD ENDI NG 09/ 24/ 2012 DATE TI ME STARTED 06/07/2012
512 NORTH BROADWAY DATE LET 04/ 26/ 2012 DATE WORK BEGAN 06/ 07/ 2012
P.O BOX 850 DATE AWARDED 05/ 15/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 06/ 2012 DATE ACCEPTED
CORTEZ CcO 81321 970- 565- 4257 DATE NOTI CE TO PROCEED 06/ 07/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 457, 187. 90 PARTI Cl PATI NG $ 300. 00 $ 300. 00
AWARD PRQJECT AMT: $ 423, 882. 90 NON- PARTI C PATI NG 75, 941. 50 75, 941. 50
PERCENT COWPLETE: 16. 68% TOTAL EARNI NGS 76, 241. 50 76, 241. 50
FUNDS AVAI LABLE: $ 380, 946. 40 STOCKPI LED MATERI ALS 45, 488. 17 6, 100. 00
GROSS EARNI NGS 121, 729. 67 82, 341. 50
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -1,711.25 -1,711. 25
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 120, 018. 42 80, 630. 25
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 120, 018. 42 80, 630. 25
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 80, 630. 25

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18334 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18334-BID ESTI MATE RUN 09/ 27/ 2012
PRQIECT: FSA 1602- 132 ESTI MATE NO 0002 14: 52: 41
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 0. 000
LS 0. 900 2,700. 00
3, 000. 00000 0. 900 2,700. 00
0010 202-00010 Renoval of Tree 1. 000 0. 000
EACH 0. 000 0.00
600. 00000 0. 000 0.00
0015 202- 00035 Renoval of Pipe 64. 000 0. 000
LF 42.000 1, 806. 00
43. 00000 42.000 1, 806. 00
0020 202- 00090 Renoval of Delineator 2.000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0.00
0025 202- 04001 *Plug Cul vert 1. 000 0. 000
EACH 0. 900 17, 460. 00
19, 400. 00000 0. 900 17, 460. 00
0030 203-01565 Hydraul i c Excavat or 8. 000 0. 000
HOUR 8. 000 1, 040. 00
130. 00000 8. 000 1, 040. 00
0035 203-01582 Truck (Dunp) 8. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0.00
0040 203-01594 Conbi nati on Loader 12. 000 0. 000
HOUR 4.000 420. 00
105. 00000 4.000 420. 00
0045 203- 01597 Pot hol i ng 16. 000 0. 000
HOUR 5. 000 1, 000. 00
200. 00000 5. 000 1, 000. 00
0050 203-01622 Sweepi ng (Wth Pickup Broon 10. 000 0. 000
HOUR 0. 000 0. 00
180. 00000 0. 000 0.00
0055 203- 02330 Labor er 10. 000 0. 000
HOUR 0. 000 0. 00

40. 00000 0. 000 0. 00



CONTI D: C18334 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 18334-BI D ESTI MATE RUN 09/ 27/ 2012
PRQJECT: FSA 1602- 132 ESTI MATE NO. 0002 14:52: 41
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 206- 00000 Structure Excavation 20. 000 0. 000
cY 10. 000 2, 500. 00
250. 00000 10. 000 2,500. 00
0065 208- 00002 *Erosion Log (12 Inch) 550. 000 0. 000
LF 211. 000 844. 00
4. 00000 211. 000 844. 00
0070 208- 00020 *Silt Fence 450. 000 0. 000
LF 412.000 618. 00
1. 50000 412.000 618. 00
0075 208- 00045 Concrete Washout Structure 1. 000 0. 000
EACH 1. 000 2,300. 00
2, 300. 00000 1.000 2,300. 00
0080 208-00070 Vehi cl e Tracki ng Pad 1. 000 0. 000
EACH 1.000 800. 00
800. 00000 1.000 800. 00
0085 208-00103 *Renoval and Di sposal of Sedinment (Labor) 5. 000 0. 000
HOUR 0. 000 0. 00
72. 00000 0. 000 0. 00
0090 208- 00105 *Renoval and Di sposal of Sedinment (Equipnent) 5. 000 0. 000
HOUR 0. 000 0. 00
230. 00000 0. 000 0. 00
0095 212- 00006 *Seedi ng (Native) 0.210 0. 000
ACRE 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0100 212-00028 *Seedi ng (et ands) 0. 030 0. 000
ACRE 0. 000 0. 00
4, 900. 00000 0. 000 0. 00
0105 212-00032 *Soi | Condi tioni ng 0.210 0. 000
ACRE 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0110 213-00004 *Mil ching (Weed Free Straw) 0. 240 0. 000
ACRE 0. 000 0. 00
460. 00000 0. 000 0. 00



CONTI D C18334 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 18334-BI D ESTI MATE RUN 09/ 27/ 2012
PRQJECT: FSA 1602- 132 ESTI MATE NO 0002 14:52: 41
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 213-00061 *Mul ch Tackifier 48. 000 0. 000
LB 0. 000 0. 00
3. 50000 0. 000 0. 00
0120 214-01010 *Brush Layer Cutting 100. 000 0. 000
EACH 0. 000 0. 00
15. 00000 0. 000 0. 00
0125 215-00000 *Transpl ant Shrub 10. 000 0. 000
EACH 0. 000 0. 00
80. 00000 0. 000 0.00
0130 216- 00041 *Soi | Retention Blanket (Straw Coconut) 50. 000 0. 000
SY 0. 000 0. 00
2.80000 0. 000 0.00
0135 403-00720 *Hot Mx Asphalt (Patching) (Asphalt) 16. 000 0. 000
TON 0. 000 0. 00
600. 00000 0. 000 0.00
0140 420-00113 *CGeotextile (Drainage) (O ass 2) 100. 000 0. 000
SY 0. 000 0. 00
3. 50000 0. 000 0. 00
0145 506- 00010 Ri prap (Special) 53. 000 0. 000
CcY 0. 000 0. 00
77.00000 0. 000 0. 00
0150 601-01000 Concrete Cass B 25. 300 0. 000
CcY 0. 000 0. 00
400. 00000 0. 000 0. 00
0155 602-00000 Rei nf orci ng Steel 1, 351. 000 0. 000
LB 0. 000 0. 00
2.50000 0. 000 0. 00
0160 603- 00001 Annul ar Space Grouting 10. 000 0. 000
CcY 0. 000 0. 00
145. 00000 0. 000 0. 00
0165 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 463. 000 0. 000
LF 0. 000 0. 00
26. 00000 0. 000 0. 00



CONTI D: C18334 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 18334-BI D ESTI MATE RUN 09/ 27/ 2012
PRQJECT: FSA 1602- 132 ESTI MATE NO. 0002 14:52: 41
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 606- 01385 *Transition Type 3J 1. 000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
0175 606- 01390 *End Anchorage Type 3K 2. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0180 606-02003 *End Anchorage (Nonfl ared) 2.000 0. 000
EACH 0. 000 0. 00
2, 400. 00000 0. 000 0. 00
0185 607-11525 *Fence (Plastic) 668. 000 0. 000
LF 668. 000 2,004. 00
3.00000 668. 000 2,004. 00
0190 612-00001 Del i neator (Type I) 2. 000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0. 00
0195 612-00003 Del i neator (Type II1) 4.000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
0200 619-10547 54 Inch Wl ded Steel Pipe (Jacked) 163. 000 0. 000
LF 0. 000 0. 00
1, 435. 00000 0. 000 0. 00
0200 MATERI AL ALLOMANCE 54 Inch Wl ded Steel Pipe 163. 000
LF 0. 000 0. 00
241. 64520 163. 000 39, 388. 17
0200 MATERI AL ALLOMANCE 54" Wl ded Steel Pipe Shipping 0. 000
LF 163. 000 6, 100. 00
37.42333 163. 000 6, 100. 00
0205 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 750 1, 581. 00
2,108. 00000 0.750 1,581.00
0210 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 480 19, 200. 00
40, 000. 00000 0. 480 19, 200. 00



CONTI D C18334 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 18334-BI D ESTI MATE RUN 09/ 27/ 2012
PRQJECT: FSA 1602- 132 ESTI MATE NO 0002 14:52: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0215 626- 01000 Public Information Services 1.000 0. 000
LS 0. 400 3, 080. 00
7, 700. 00000 0. 400 3, 080. 00
0220 630- 00000 *Fl aggi ng 200. 000 0. 000
HOUR 117. 500 5, 875. 00
50. 00000 117. 500 5, 875. 00
0225 630-00007  *Traffic Control Inspection 21. 000 0. 000
DAY 5. 000 850. 00
170. 00000 5. 000 850. 00
0230 630-00012  *Traffic Control Management 37.000 0. 000
DAY 16. 000 6, 400. 00
400. 00000 16. 000 6, 400. 00
0235 630-80341  *Construction Traffic Sign (Panel Size A) 10. 000 0. 000
EACH 1. 000 25.00
25. 00000 1. 000 25.00
0240 630-80342  *Construction Traffic Sign (Panel Size B) 29. 000 0. 000
EACH 14. 500 362. 50
25. 00000 14. 500 362. 50
0245 630- 80344 *Construction Traffic Sign (Special) 50. 000 0. 000
SF 25. 000 300. 00
12. 00000 25. 000 300. 00
0250 630-80360  *Drum Channel i zi ng Device 20. 000 0. 000
EACH 10. 000 330. 00
33. 00000 10. 000 330. 00
0255 630-80364  *Drum Channel i zing Device (Wth Light) (Steady Burn) 4.000 0. 000
EACH 2.000 84. 00
42.00000 2.000 84. 00
0260 630-80370 Concrete Barrier (Tenporary) 300. 000 0. 000
LF 150. 000 4, 050. 00
27. 00000 150. 000 4, 050. 00
0265 630-80380 *Traffic Cone 80. 000 0. 000
EACH 30. 000 300. 00
10. 00000 30. 000 300. 00
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PCN: 18334-BI D ESTI MATE RUN 09/ 27/ 2012
PRQJECT: FSA 1602- 132 ESTI MATE NO 0002 14:52: 41
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0270 630- 85006 *| npact Attenuator (Sand Filled Plastic Barrel) 2.000 0. 000
(Tenporary)
EACH 1. 000 12. 00
12. 00000 1. 000 12. 00
0275 700-70010 F/ A M nor Contract Revisions 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0280 700-70011 F/ A Partnering 1. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 700- 70060 F/' A Adjust Uilities 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700- 70380 F/ A Erosi on Control 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 456, 887.90 $ 82,041.50 % 121, 429. 67
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0295 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 300. 00
300. 00000 1. 000 300. 00
CAT 0400 CURRENT AMI  $ 300.00 $ 300. 00 $ 300. 00
PROQIECT TOTAL CURRENT AMI $ 457,187.90 $ 82,341.50% 121, 729. 67



